


Quarterly Executive Summary
Loop Road – Pee Dee Elementary School
Q3 2019



Project Manager:
Engineer:

Jason Hardee
TBD

Principal: Chris Plowman
Contractor: TBD

Project Scope:

Design and construction of a new parent drop off loop road at Pee Dee Elementary School for parent drop-off and pick-up traffic to reduce congestion on Highway 134 in front of the school.

Current Status:

Design is currently 70% complete, however, due to circumstances beyond control a new design engineer is being selected at this time.

Budget:

Original Budget: **\$1,400,000.00** Board Approved Date: **1/29/2019**
Final Contract Amount: **TBD**

Budget Issues:

None at this time.

Schedule:

Design: **In Progress**
Construction: **TBD**

Solicitation: **TBD**

Schedule Issues:

Achievements: