
2019‐2020 Modular Classroom Requests: 2/18/2019              

All executive directors over elementary, middle, and high schools were asked to make recommendations regarding 

additional classroom needs for the 2019‐2020 school year.  Their recommendations are as follows: 

Elementary Schools:  (6) at OBES; (0‐2?) at LKES 

 

Given feedback from Joe Burch and elementary principals regarding the current use of buildings and usage anticipated 

for 2019‐20, I recommend the following: 

 OBES:  Add, at minimum, six modulars.  All spaces in the building are currently maximized and we will be adding 
three grades there next year.  Grades 4 and/or 5 will be served in modulars.  Next year all spaces in the 6 
modulars will be used as there are multiple rooms serving two groups of students. 

 LKES:  The building will be at full capacity next year and she will not have any additional space should she need 
to add any additional classes next year.  Joe confirmed that his projections show a slow decline in projected 
enrollment for the next few years.  Therefore, this one is a concern.  Add two (2) modulars in anticipation of the 
possibility of additional classrooms next year or hold steady.  If two modulars were added at LKES they would 
certainly be used by other teachers/interventionists that are doubled up in other spaces.  

Middle Schools:  (None) 

Middle school principals have been surveyed and there are no modular needs at our level for the upcoming year.  

 

High Schools:    (6) at SJHS 
 
MBHS and SHS‐ Both Socastee High School and Myrtle Beach high school are losing teachers. While they have teachers 
floating, Jeremy and Zack understand that they may need to wait longer for portables.  
 
CFHS‐ Carolina Forest has some open spaces. I have been working with Gaye Driggers and Kristin Wilson because they 
are adding a TMD classroom. At this time we believe the shifts for this classroom should be able to handle the growth 
with no additional portables.  
 
SJHS‐ St. James High School is gaining a TMD classroom and 2 teachers. They currently have 2 teachers floating. When 
talking to Vann he shared that Mr. Burch had been to the school to look at the spaces and talk about portables. Vann 
said that after talking to Mr. Burch and looking at the growth in special education he would like to request an additional 
6 portables.  
 
Based on the numbers and teacher allocations, I do not believe there are any other schools out there that need them at 
this time, but I have emailed them to let me know if they want to set up a meeting to discuss any request.  
 
So in summation, the only high school that can justify a need portables at this time is SJHS. They are requesting six (6) 
modular classrooms.  

 
 



OBES  6 Classrooms & 1 Restroom  SJHS 6 Classrooms & 1 Restroom 
Description  Qty Units  Unit Cost  Total Qty Units  Unit Cost  Total Qty Units  Unit Cost  Total

Bldg
Classrooms  1.00 ls 391,667.00$     391,667.00$          1.00 ls 391,667.00$          391,667.00$          1.00 ls 153,980.00$          153,980.00$         
Restroom Wing 1.00 Ea 129,083.00$     129,083.00$          1.00 Ea 129,083.00$          129,083.00$          1.00 Ea 129,083.00$          129,083.00$         
Engineering  7.00 Ea 3,000.00$         21,000.00$            7.00 Ea 3,000.00$              21,000.00$            3.00 Ea 3,000.00$              9,000.00$             
Block and Leveling Unit 7.00 Ea 2,549.00$         17,843.00$            7.00 Ea 2,549.00$              17,843.00$            3.00 Ea 2,549.00$              7,647.00$             
Delivery / Moving 7.00 Ea 4,385.00$         30,695.00$            7.00 Ea 4,385.00$              30,695.00$            3.00 Ea 4,385.00$              13,155.00$           
Skirting LF ‐$                   ‐$                        LF ‐$                        ‐$                        LF ‐$                       
Electrical  LF ‐$                   ‐$                        LF ‐$                        ‐$                        LF ‐$                       
Plumbing LF ‐$                   ‐$                        LF ‐$                        ‐$                        LF ‐$                       
Dumpsters  2.00 mths 1,500.00$         3,000.00$              2.00 mths 1,500.00$              3,000.00$              2.00 mths 1,500.00$              3,000.00$             
Teardown & install ‐$                   ‐$                        ‐$                        ‐$                        ‐$                       
Rush ea ‐$                   ‐$                        ea ‐$                        ‐$                        ls ‐$                        ‐$                       

Site Specific 
Allowance 1.00 LS 125,000.00$     125,000.00$          1.00 LS 75,000.00$            75,000.00$            1.00 LS 100,000.00$          100,000.00$         
Electrical  0.00 LF 17.08$              ‐$                        0.00 LF 17.08$                    ‐$                        0.00 LF 17.08$                    ‐$                       
Water  0.00 LF 25.85$              ‐$                        0.00 LF 25.85$                    ‐$                        0.00 LF 25.85$                    ‐$                       
Sewer  0.00 LF 37.65$              ‐$                        0.00 LF 37.65$                    ‐$                        0.00 LF 37.65$                    ‐$                       
Data  0.00 LF 16.68$              ‐$                        0.00 LF 16.68$                    ‐$                        0.00 LF 16.68$                    ‐$                       
Fire Alarm LS ‐$                   ‐$                        LS ‐$                        ‐$                        LS ‐$                        ‐$                       
Utilties Connections  0.00 LS 1,500.00$         ‐$                        0.00 LS 1,500.00$              ‐$                        0.00 LS 1,500.00$              ‐$                       
Site Work  0.00 ls 12,500.00$       ‐$                        0.00 ls 12,500.00$            ‐$                        0.00 ls 12,500.00$            ‐$                       
Decks  2.00 Ea 2,263.00$         4,526.00$              2.00 Ea 2,263.00$              4,526.00$              2.00 Ea 2,263.00$              4,526.00$             
Ramps  2.00 Ea 13,563.00$       27,126.00$            2.00 Ea 13,563.00$            27,126.00$            2.00 Ea 13,563.00$            27,126.00$           
Steps  2.00 Ea 1,462.00$         2,924.00$              2.00 Ea 1,462.00$              2,924.00$              2.00 Ea 1,462.00$              2,924.00$             
Canopies  150.00 LF 172.50$            25,875.00$            150.00 LF 172.50$                  25,875.00$            150.00 LF 172.50$                  25,875.00$           
Concrete Walks  750.00 sf 8.80$                 6,600.00$              750.00 sf 8.80$                      6,600.00$              750.00 sf 8.80$                      6,600.00$             

Sub Total  785,339.00$          735,339.00$          482,916.00$         

General 
Terracon  7.00 ls 500.00$            3,500.00$              7.00 ls 500.00$                  3,500.00$              3.00 ls 500.00$                  1,500.00$             
JCI ‐ Fire  1.00 ls 15,000.00$       15,000.00$            1.00 ls 15,000.00$            15,000.00$            1.00 ls 40,000.00$            40,000.00$           
HTC Security  ls ‐$                        ls ‐$                        3.00 ls 300.00$                  900.00$                 
Summit Egnr ls ‐$                        ls ‐$                        ls ‐$                       
FF&E 7.00 ls 10,000.00$       70,000.00$            7.00 ls 10,000.00$            70,000.00$            ls ‐$                       
CMI ls ‐$                        ls ‐$                        ls ‐$                       
Technology  7.00 ls 2,500.00$         17,500.00$            7.00 ls 2,500.00$              17,500.00$            3.00 ls 2,500.00$              7,500.00$             
Horry Citu Business Lic. 1,735.60$              1,625.10$              1,067.24$             
P&P Bond  3,926.70$              3,676.70$              2,414.58$             

Total  897,001.29$          846,640.79$          536,297.82$         
Total Project Modular Clasroom 

JWH

MODULAR CLASSROOMS
LKES = 2 Classroom & 1 Restroom 

Updated 2/15/2019
2,279,939.91$                                                                    
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OBES  8 Classrooms & 1 Restroom  SJHS 8 Classrooms & 1 Restroom 
Description  Qty Units  Unit Cost  Total Qty Units  Unit Cost  Total Qty Units  Unit Cost  Total

Bldg
Classrooms  1.00 ls 531,888.00$     531,888.00$          1.00 ls 531,888.00$          531,888.00$          1.00 ls 495,670.00$          495,670.00$         
Restroom Wing 1.00 Ea 129,083.00$     129,083.00$          1.00 Ea 129,083.00$          129,083.00$          1.00 Ea ‐$                        ‐$                       
Engineering  9.00 Ea 3,000.00$         27,000.00$            9.00 Ea 3,000.00$              27,000.00$            5.00 Ea ‐$                        ‐$                       
Block and Leveling Unit 9.00 Ea 5,528.80$         49,759.20$            9.00 Ea 5,528.80$              49,759.20$            5.00 Ea ‐$                        ‐$                       
Delivery / Moving 9.00 Ea 2,549.00$         22,941.00$            9.00 Ea 2,549.00$              22,941.00$            5.00 Ea ‐$                        ‐$                       
Skirting LF ‐$                   ‐$                        LF ‐$                        ‐$                        LF ‐$                        ‐$                       
Electrical  LF ‐$                   ‐$                        LF ‐$                        ‐$                        LF ‐$                        ‐$                       
Plumbing LF ‐$                   ‐$                        LF ‐$                        ‐$                        2.00 mths ‐$                        ‐$                       
Dumpsters  2.00 mths 1,500.00$         3,000.00$              2.00 mths 1,500.00$              3,000.00$              ‐$                        ‐$                       
Teardown & install ‐$                   ‐$                        ‐$                        ‐$                        ‐$                       
Rush ea ‐$                   ‐$                        ea ‐$                        ‐$                       

Site Specific 
Allowance 1.00 LS 125,000.00$     125,000.00$          1.00 LS 75,000.00$            75,000.00$            1.00 LS 100,000.00$          100,000.00$         
Electrical  0.00 LF 17.08$              ‐$                        0.00 LF 17.08$                    ‐$                        0.00 LF 17.08$                    ‐$                       
Water  0.00 LF 25.85$              ‐$                        0.00 LF 25.85$                    ‐$                        0.00 LF 25.85$                    ‐$                       
Sewer  0.00 LF 37.65$              ‐$                        0.00 LF 37.65$                    ‐$                        0.00 LF 37.65$                    ‐$                       
Data  0.00 LF 16.68$              ‐$                        0.00 LF 16.68$                    ‐$                        0.00 LF 16.68$                    ‐$                       
Fire Alarm LS ‐$                   ‐$                        LS ‐$                        ‐$                        LS ‐$                        ‐$                       
Utilties Connections  0.00 LS 1,500.00$         ‐$                        0.00 LS 1,500.00$              ‐$                        0.00 LS 1,500.00$              ‐$                       
Site Work  0.00 ls 12,500.00$       ‐$                        0.00 ls 12,500.00$            ‐$                        0.00 ls 12,500.00$            ‐$                       
Decks  2.00 Ea 2,263.00$         4,526.00$              2.00 Ea 2,263.00$              4,526.00$              2.00 Ea 2,263.00$              4,526.00$             
Ramps  2.00 Ea 13,563.00$       27,126.00$            2.00 Ea 13,563.00$            27,126.00$            2.00 Ea 13,563.00$            27,126.00$           
Steps  2.00 Ea 1,462.00$         2,924.00$              2.00 Ea 1,462.00$              2,924.00$              2.00 Ea 1,462.00$              2,924.00$             
Canopies  150.00 LF 172.50$            25,875.00$            150.00 LF 172.50$                  25,875.00$            150.00 LF 172.50$                  25,875.00$           
Concrete Walks  750.00 sf 8.80$                 6,600.00$              750.00 sf 8.80$                      6,600.00$              750.00 sf 8.80$                      6,600.00$             

Sub Total  955,722.20$          905,722.20$          662,721.00$         

General 
Terracon  7.00 ls 500.00$            3,500.00$              7.00 ls 500.00$                  3,500.00$              5.00 ls 500.00$                  2,500.00$             
JCI ‐ Fire  1.00 ls 15,000.00$       15,000.00$            1.00 ls 15,000.00$            15,000.00$            1.00 ls 40,000.00$            40,000.00$           
HTC Security  ls ‐$                        ls ‐$                        5.00 ls 300.00$                  1,500.00$             
Summit Egnr ls ‐$                        ls ‐$                        ls ‐$                       
FF&E 7.00 ls 10,000.00$       70,000.00$            7.00 ls 10,000.00$            70,000.00$            ls ‐$                       
CMI ls ‐$                        ls ‐$                        ls ‐$                       
Technology  7.00 ls 2,500.00$         17,500.00$            7.00 ls 2,500.00$              17,500.00$            5.00 ls 2,500.00$              12,500.00$           
Horry Citu Business Lic. 2,112.15$              2,001.65$              1,464.61$             
P&P Bond  4,778.61$              4,528.61$              3,313.61$             

Total  1,068,612.96$      1,018,252.46$      723,999.22$         
Total Project Modular Clasroom 

JWHUpdated 2/15/2019

LKES = 4 Classroom & 1 Restroom 

2,810,864.63$                                                                    

MODULAR CLASSROOMS
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